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Layout &Traffic  Control 5d 5d 20JUN13 26JUN13 1d

Install/Operational Message Board 1d 1d 21JUN13 21JUN13 1d

EPSC Control ie Silt fence/Demarcation 5d 5d 27JUN13 03JUL13 3d

Concrete Trail Batch Notice 0 0 20JUN13 * 0

Concrete Trial Batch 1d 1d 27JUN13 27JUN13 13d

Road Closure Notice 0 0 24JUN13 * 0

Road Closure Period 21d 21d 08JUL13 28JUL13 0

Bridge Closed 0 0 08JUL13 * 0

Remove Existing Bridge 3d 3d 08JUL13 10JUL13 0

Remove Substructure 5d 5d 08JUL13 13JUL13 0

Excavate Abut. 1 &2 for Pile Driving 5d 5d 08JUL13 13JUL13 0

Drive Piles @ Abut #2 3d 3d 09JUL13 11JUL13 0

Fine Grade @ Abut #2 4h 4h 11JUL13 11JUL13 1d

Drive Piles @ Abut #1 3d 3d 12JUL13 15JUL13 0

Fine Grade @ Abut #1 4h 4h 15JUL13 15JUL13 0

Set Abut #2 Precast 1d 1d 12JUL13 12JUL13 1d

Post Tension Abut #2 4h 4h 12JUL13 12JUL13 1d

Set Abut #2 Wingwalls & Grout 1d 1d 13JUL13 13JUL13 1d

Fill Pile Cavities @ Abut #2 4h 4h 13JUL13 13JUL13 1d

Backfill Abut #2 1d 1d 15JUL13 15JUL13 1d

Type III Stone @ Abut 2 1d 1d 16JUL13 16JUL13 1d

Road Approach @ Abut #2 1d 1d 17JUL13 17JUL13 1d

Set Abut #1 Precast 1d 1d 16JUL13 16JUL13 0

Post Tension Abut #1 4h 4h 16JUL13 16JUL13 0

Set Abut #1 Wingwalls & Grout 1d 1d 17JUL13 17JUL13 0

Fill Pile Cavities @ Abut #1 4h 4h 17JUL13 17JUL13 0

Backfill Abut #1 4h 4h 18JUL13 18JUL13 0

Type III Stone @ Abut #1 4h 4h 18JUL13 18JUL13 0

Set NEXT Beams 1d 1d 19JUL13 19JUL13 0

Road Approach @ Abut #1 1d 1d 20JUL13 20JUL13 2d

Form Beam Flanges 1d4h 1d4h 19JUL13 20JUL13 2d

Pour Deck Closure 1d 1d 20JUL13 20JUL13 2d

Form Abut #1 & #2 Back Walls 2d 2d 19JUL13 22JUL13 0

Pour Backwall Closure @ Abut #1 4h 4h 20JUL13 20JUL13 1d

Pour Backwall Closure @ Abut #2 4h 4h 22JUL13 22JUL13 0

FG, Set Slabs & Closure Pour Abut #1 1d 1d 23JUL13 23JUL13 1d

FG, Set Slab & Closure Pour Abut #2 1d 1d 24JUL13 24JUL13 0

Spray Applied Membrane 1d 1d 27JUL13 27JUL13 0

Bridge Rail 2d 2d 25JUL13 26JUL13 0

Temporary Barrier 1d 1d 27JUL13 27JUL13 0

4hRemove/Cover Detour/Disable Message 4h 4h 27JUL13 27JUL13 0

Bridge Open 0 0 29JUL13 * 0

Pave Base Approach 2d 2d 25JUL13 26JUL13 1d

Approach & Guardrail 2d 2d 29JUL13 30JUL13 1d

Cold Plan & Wearing Coarse 2d 2d 30JUL13 31JUL13 1d

Bridge Expansion Joint 1d 1d 01AUG13 01AUG13 1d

Signs & Line Stripping 1d 1d 02AUG13 02AUG13 1d

Topsoil, Seed, Mulch & Matting 2d 2d 05AUG13 06AUG13 2d

Final Clean-Up Demob. 4d 4d 02AUG13 07AUG13 1d
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